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UIIQITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5 ;
Pollution Report ‘ .
|
I HEADING
' {
Date:  May 25, 1999
Subject: Tilton Plating Emergency Response, Tilton, Vermilion County, linois
From; Cindy Nolan, OSC, U.S. EPA, Region 5, Chicago, RS-1
TO: K. Mould, U.S. EPA, OSWER, Washington DC...........c....cooirooooiriereoeeeeee o oeeeesns (FAX)
W. Carney Chief, EERB, Chicago [L.............ccooiiii i e e ae (FAX) L
B. Bolen, Chief, RS-TI, Chicago, IL............. oottt vt et ieeene e rinanns (FAX)
B. Messemger, Chief, ESS, Chicago, TL...........cocvviit i e (FAX)
G. Narsete, OPA, Chicao, IL.............oovivimocuiiieie st rone e ebesecm ot bnieseee (FAX)
A. Coyle, ORC, CHCREO, EL.. ...t v sttt e et o (FAX)
_ Lt. TANSEY, USCGi..... .. oottt eaeasstsnmemasasass o e st sramens seenstnies s ccbanssees e senntinn (703) 235-4837
- US. FiBh 800 WHALE............cvoov.oeoorre oo setecseressesseesssaesesereesoests i seeeee s eeeenes (309) 793-5804
M. Weber, IEPA, Springfleld, I .........ooo....oooosevvoeeeeeoeessseeaseeeoessseseseessesstrere e (217) 782-3258
POLREP # 7 and Final POLREP
o BACKGROUND
Site No:' B589 Delivery Order No: 0007
CERCLA No: ILSFN0507790  NPL Status: Non-NPL
State Notification: Start Date: 9/35/98
Demobilization Dace: 5/1/99 Completion Date: 4/29/99
Status of the Action Memorandum: Signed on 12/14/98
L INCEDENT INFORMATION
Review initial POLREP
w 'V, RESPONSE INFORMATION
A, Removal Actions
Current situation

During the week ending May 1, 1999, ERRS completed the excavation, transportation and disposal of the
contaminated soil and debris; collected and analyzed soil saruples collected from the excavated areas and ridge Jn
area west of the excavation; backfilled the excavated areas with clean fill and topsoil, and demobilized equipme
and personnel from the site, The weather conditions for the week was cloudy with several days of rain, The
temperatures during the week ranged from mid 40°F to 70 °F.

On April 26, 1999, eleven trucks were loaded wrth contaminated soil and debris onto truck and transported to 1
disposal facility,. START collected samples from the ridge area west of the excavation and east of Conrail
praperty to determine the extent of contamination. The ridge samples were collected directly west of the site.

he

On April 27, 1999, ERRS loaded the last 2 truck of contaminated soil and debris, ERRS began restoration by

backfilling the excavated areas. Twenty loads of backfill were brought to site, The deepest part of the excavatipn
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wasl‘t to 6 ft, in a3 ft by 40 ft area. The contaminated areas were beneath the building. ERRS arranged for the
den‘obilization of site equipment and personnel.

On 1Qpn'l 28, 1999, 60 tons of contaminated soil and debrtis were transported off site. The remainiug 4 tryck loads
of backfilt were spread over the site and 13 truck loads of topsoil was delivered to the site. ERRS conducted site
rest?ration and along with START conducted an inventory of the site supplies.

On April 29, 1999, personnel were demobilized from the site and arrangements were made for the site equipment

demobilized.
20 Rzrurval activities to date
¥ 1
Ove deteriorated containers.
S all drums and other containers in building.
ed building
Sampled, Hazcatted, and categorized, all disposal waste streams on site
A off site of T & D of drums and debris.
Conducted an extent of contamination soil study
)
Conducted T & D for the material inside the building.
Demglished building,
Sort non-hazardous and hazardous building debris.
B air monitoring during demolition and excavation.
Lo on-hazardous debris intp roll-off boxes and transported them for disposal
Ci air sampling for lead, cadmium, and chromium.
Excavyated contaminated concrete and soil (approx. 620 tons).
Completed the T & D for the contaminated concrete and soil,
Collegting sarples (2) west of the excavated area.
Co restoration at the site backfill, top soil, and seeding the area of concern
Dmno?xhzed personnel and equipment.
B. Plauncd Removal Actions;
No further acti !
C. Nest Step
&o further actign
D. Keyls ‘
|
thg the Meeting with Conrail on the 4/26/99, it was determined that the property directly west of the site was not |
owned by Conrgil and was part of the site. Two samples were collected and the TCLP chromium levels were below 5 ppm,
s0 no funther actions were taken by U.S. EPA. \’
A COST INFO TION i
Affiliation Present Cost Ceiling % Retaining |
|
Earth Tech $200,000 $250,000 20%|
STAKT $27,500 $30,000 9.1%
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DISPOSAL INFORMATION |
r Disposal Information
Waste Date Volume Disposal Famhty
RQ, Haz solid, n.o s, cad. 4/13/99 15 cubic yards Chem-Met Services |
UN3077 Brownstown, MI |
RQ Environmental hazard Sub. | 4/13/99 1 drum (50 gal) Chem-Met Services |
n.0.s. ? (copper sulfate) | J’
RQ, Haz waste liquid, n.0.5.,9 | 4/13/99 1 drum (885 gallons) | Chem-Met Services
chromium, NA 3082 i
RQ, PCBs, n.0.6. 9 UN2315 4/14/99 1 drum (125 1bs) Superior Special Servit;s
Port Washington, W1
i;(Q, Waste paint related material, || 4/14/89 1 drum (100 fbs) Chem Con —\
3, UN1263 Orlando, FL
}lQ, Wagte cyanide sol'n, n.o.s. ] 4/14/99 1 drum (40 Ibs) Chem Con
iinc cyanide, potassium Gyanide Otlando, FL
5, UN1935 ? \
E‘{Q, Weste Corrosive liq‘ ids, 4/14/99 9 drums (515 gal) Chem-Met
n.o.s. 8 UN 1760 (chrom})
q
Q Waste corrosive liqu'T 4/14/9% 12 drums (720 gal) Chem-Met
dium hydroxide) n.o.si8
UN1760
1
Non-Hazardous Debris 4/16/99 to 125 cubic yards Waste Management
' 4/19/99
| 4 < . i . . ne
RQ, Waste Comosive solig, 4/22/99 10 480 tons USL City Environmental
m,0.8. 9 Chromium { 4/27/99 Detroit, MI
! .






